

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R & B – Buildings - Construction of Seed Processing Plant / Godown at Nagavaram, Wanaparthy Mandal (site location at Km 3/2-4 on Wanaparthy – Pebbair road Survey No. 86 beside APTWR school for Girls at Wanaparthy in Mahaboobnagar District – Extension of time up to 30.09.2012 – Orders – Issued.

TRANSPORT, ROADS & BUILDINGS (B.II) DEPARTMENT

G.O. Rt. No. 243

Dt.26.02.2013

Read the following:-

- 1) G.O. Rt. No.100, T R&B(B.II) Dept., Dt.01.02.2012.
- 2) From the CE(R&B), Buildings, Hyd., Lr.No. TA9/ AEE4/ 18969/2009, Dt.27.09.2012 & 04.01.2013.

Order:

In the G.O. 1st read above orders were issued for extension of time to Sri Sai Constructions for the Construction of Seed Processing Plant / Godown at Nagavaram, Wanaparthy Mandal (site location at Km 3/2-4 on Wanaparthy – Pebbair road Survey No. 86 beside APTWR school for Girls at Wanaparthy in Mahaboobnagar District and to complete the work with in Five months.

2. In the reference 2nd read above, the Chief Engineer(R&B), Buildings, Hyderabad has reported that the work was completed in all respects as on 30.09.2012 except cement concrete works. Further, the work was delayed due to non availability of sand, electrical installation work and new items as requested by the Oil seed officers such as to fix the radial exhaust fans to the roof and the same was taken up. The Chief Engineer (R&B), Buildings, Hyd. has requested to grant the Extension of time for construction of Seed Processing Plant / Godown at Nagavaram, Wanaparthy Mandal (site location at Km 3/2-4 on Wanaparthy – Pebbair road Survey No. 86 beside APTWR school for Girls at Wanaparthy in Mahaboobnagar District up to 30.09.2012 without imposing liquidated damages.

3. After careful examination of the matter and keeping in view of the report of the Chief Engineer (R&B), Buildings, Hyd. Government hereby accord permission for Extension of time for construction of Seed Processing Plant / Godown at Nagavaram, Wanaparthy Mandal (site location at Km 3/2-4 on Wanaparthy – Pebbair road Survey No. 86 beside APTWR school for Girls at Wanaparthy in Mahaboobnagar District up to 30.09.2012 without imposing liquidated damages.

4. The Chief Engineer(R&B), Buildings, Hyderabad shall take necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Chief Engineer(R&B), Buildings, Hyderabad.
The P.S. to Principal Secretary,
Agriculture & Cooperation Dept.
The Finance (Expr. PW) Dept.
The PS to Hon'ble Minister for Roads & Buildings.
SF/SC

//Forwarded: By Order//

SECTION OFFICER